



Revised Adult Mental Health NSF for Wales

Key Actions

National Section						Local Section							
Std	Key Action	Description	Deadline	Status	Agency	Local Implementation Plan	Group	2007	2008	2009	2010	Commentary 2007	Hyperlink
1	Key Action 01(i)	Mental Health cross-assembly network	Dec-05	Green	WAG		EXT						
1	Key Action 01(ii)	Publication of Mental Health Promotion Plan	May-06	Green	WAG		EXT						
1	Key Action 01(iii)	Local Mental Health Action plans developed		Green	NPHS/LHB'S/LA'S	Local strategy to be developed which reflects the national priorities and establishes a structure to co-ordinate activity	JSCP						
1	Key Action 02	Local & National programmes to tackle stigma & discrimination	Mar-09	Green	LA/LHB/WAG	Co-ordinate activities, eg, World Mental Health Day and Information sharing events. Individual organisations currently undertaking MH promotion. Identified as a priority for Conwy MAP Group	PLAN						
1	Key Action 03	Implement local and national action to promote social inclusion	Mar-09	Green	LA/LHB/WAG	Increased focus on commissioning services in non-statutory setting. Support Voluntary Sector initiatives which focus on tackling stigma.	PLAN						
2	Key Action 04	<i>This Key Action has been superseded by the introduction of CPA</i>					X						
2	Key Action 05(i)	Introduction of bi-lingual services directories inc. access OOH & voluntary sector	Mar-06	Green	LA/LHB	AMH Directory to be maintained and updated, information to be available in a variety of formats.	I					Directory printed and distributed	
2	Key Action 05(ii)	Advice available locally about access to interpreters	Apr-06	Green	LA/LHB		I						
2	Key Action 05(iii)	Information available in minority languages/Braille/regular updates	Mar-09	Green	LA/LHB		I					Information is available locally in a range of languages and formats.	
2	Key Action 06(i)	Guidance on statutory/non-statutory in/out patient advocacy services	Oct-06	Green	WAG		EXT						
2	Key Action 06(ii)	Statutory advocacy available in our area	Mar-07	Green	LA/LHB	Newly commissioned Advocacy service (circa £100k pa investment from WAG additionalities), to be monitored and evaluated.	JSCP						
2	Key Action 06(iii)	Non statutory advocacy services available to inpatient services	Mar-09	Green	LA/LHB		JSCP						
2	Key Action 06(iv)	Non statutory advocacy services available across community services	Mar-10	Green	LA/LHB		JSCP						
2	Key Action 07(i)	Include service user and carer/ reps on all relevant strategic planning groups	Mar-06	Green	LA/LHB	Review of Local Planning Groups, NSF Group, JSCP will make recommendations to improve communication arrangements between commissioners/providers, SU's & carers. JSCP to agree terms of reference which will formalise service user and carer involvement	PLAN						Operational/Operational subgroup - traffic light benchmark.doc
2	Key Action 07(ii)	Review of 'Stronger in Partnership' in light of H&SS committee review of user involvement	Oct-06	Green	WAG	Respond to revision of WAG Guidance, "Stronger in Partnership, version 2."	EXT						
2	Key Action 07(iii)	Undertake local audits 'Stronger in Partnership'	Mar-07	Green	LA/LHB	Review arrangements for facilitating SU & Carer Board members, based on WCMHSD report (2006), and evaluation of existing arrangements.	IGABUM						
2	Key Action 07(iv)	Include Service users in staff recruitment and service quality monitoring	Mar-08	Green	LA/LHB	SU's/Carers currently involved in all Integrated Partnership recruitment and service quality reviews.	OP						Operational/Operational subgroup - traffic light benchmark.doc
2	Key Action 07(v)	Service user and Carer development workers in place	Mar-08	Green	LA/LHB	Review arrangements for facilitating SU & Carer Board members, based on WCMHSD report (2006), and evaluation of existing arrangements. Adopt recommendations based on current review and good practice. Review funding arrangements to ensure clarity and eliminate duplication - revise SLAs appropriately	JSCP					Review Undertaken.	Adjusting role of post managed in Unnlais
2	Key Action 08	Unpaid carers of patients subject to CPA who request an assessment, get one	Mar-08	Green	LA/LHB	Investment across C&D to extend Hafal Carers' services and support in particular in rural areas (WAG Additionalities). Investment in carers support workers attached to the CR/HT team. Actively review and monitor the services to ensure quality and value for money.	CPA						Section 117/CPA Registration/Review Form
3	Key Action 09	A range of housing options with appropriate levels of support	Dec-09	Green	LA	Existing schemes including a range of Supporting People projects across both Conwy & Denbighshire, will be monitored and evaluated.  Monitor and evaluate the newly established floating Discharge Support Worker scheme (Denbighshire) attached to the inpatient units, with a view to extending the pilot and rolling out across Conwy.  The reconfiguration of Bron Haul (Conwy), will provide 2 supported housing units and a designated house for flexible respite care.  Proposals in Denbighshire include, 6 bed intensive support with tenancies (north Denbighshire) and an additional proposal for 5 beds in South Denbighshire.	PLAN					Discharge worker scheme monitored and evaluated in Denbighshire. Included in Conwy SPOP as a priority, but little expectation that funding will be available to expand the service into Conwy. Extensive development work undertaken on Denbighshire Intensive Support Unit in this year. Further action required to deliver project in years 2 and 3.	
3	Key Action 09a(i)	Peripatetic floating housing support in place under Supporting People assessment of need	Mar-06	Green	LA	Supporting People planning systems will be strengthened and supported by mainstream mental health services, enabling integrated commissioning arrangements.	PLAN						
3	Key Action 09a(ii)	Gap analysis in light of Audit Commission review of local supported housing need	Mar-07	Green	LA/LHB		PLAN					Supporting People Team	
3	Key Action 09a(iii)	Develop a strategic plan (?In reference to housing need)	Oct-07	Green	LA	Existing schemes including a range of Supporting People projects across both Conwy & Denbighshire, will be monitored and evaluated.	PLAN					Supporting People Operational Plan (SPOP)	
3	Key Action 09a(iv)	Housing developments in response to local plan completed	Apr-10	Green	LA		PLAN					Longer term plans are available	
3	Key Action 09b(i)	Mechanisms to deliver Supportive Outreach	Mar-07	Green	LA/LHB	Monitor and evaluate the newly established floating Discharge Support Worker scheme (Denbighshire) attached to the inpatient unit.	OP						Operational/Operational subgroup - traffic light benchmark.doc
3	Key Action 09b(ii)	Access to services for homeless people with mental health problems	Mar-08	Green	LA/LHB	The reconfiguration of Bron Haul (Conwy), will provide 2 supported housing units and a designated house for flexible respite care.	OP						Operational/Operational subgroup - traffic light benchmark.doc
3	Key Action 09c(i)	Reference to maintenance of tenancy during admission to hospital in CPA guidance	Mar-06	Green	LA/LHB/TRUST		CPA						CPA Referral/Admission & Assessment Form
3	Key Action 09c(ii)	Housing need included as part of inpatient. Assessment & integrated into care plan	Mar-06	Green	LA/LHB/TRUST	Proposals in Denbighshire include, 6 bed intensive support with tenancies (north Denbighshire) and an additional proposal for 5 beds in South Denbighshire.	OP						Operational/Operational subgroup - traffic light benchmark.doc
3	Key Action 09c(iii)	Protocols developed between LA housing depts. & MH services re tenancy maintenance	Mar-07	Green	LA/LHB/TRUST		OP					Not sure if these protocols have been developed	Operational/Operational subgroup - traffic light benchmark.doc
3	Key Action 10(i)	Local Day Service and employment strategy, inc. social leisure/lifelong learning opportunities	Mar-07	Green	LA/LHB	Review of Day Services in Denbighshire, (already undertaken in Conwy) to inform development of local plan. Implementation of local plans.	PLAN					Employment being studied through CREATE in Denbighshire and poss similar in Conwy	

Revised Adult Mental Health NSF for Wales

Key Actions

Std	Key Action	Description	Deadline	Status	Agency	Local Implementation Plan	Group	2007	2008	2009	2010	Commentary 2007	Hyperlink
3	Key Action 10(ii)	Implementation of actions in Strategy Key Action10(i)	Mar-08		LA/LHB	Services currently being commissioned from a range of providers, including local authorities, voluntary sector, as appropriate. A range of funding streams have been used to extend and develop day services including WAG additionalities, and Supporting People with Disabilities. Services will be subject to regular review and evaluation, WAG additionalities used to extend range of day services across C&D will be monitored and evaluated.	JSCP					Some activity has taken place around this Key action, but not as part of a formal strategy	
3	Key Action 11	<i>This Key Action has been amalgamated with Key Action 10</i>					X						
4	Key Action 12(i)	Minimum data set developed to help commissioners	Apr-07		WAG	Local AMH NA to inform commissioning decisions. Strengthen and support role of local planning groups to ensure good quality information is used to inform commissioning following review of role and function of groups. Undertake review of JSCP, clarify membership, communication, reporting mechanisms and relationships with other agencies, including, IPB. Validate JSCP terms of reference with appropriate governance structures.	EXT						
4	Key Action 12(ii)	Race Equality Action Plan for Mental Health Services published	Mar-06		WAG	In line with the AMH Race Equality Plan, all future policies, strategies, and significant service changes will be subject to a full EQIA. GP practices will be encouraged to record ethnic groupings. CPA and ASW assessments will record ethnic groupings. Respond to appropriate WAG guidance, including regional commissioning agenda.	EXT						
4	Key Action 13	Multi agency protocols in place /clear referral pathways to MH primary and Secondary services inc OOH	Mar-06		LA/LHB	CR/HT service to be reviewed and development of Phase 2, based on evaluation of Phase 1, to extend availability of alternatives to hospital admission. Review of current out of hours arrangements across C&D, evaluation of services supporting out of hours provision, eg, "As and When Support" (WAG Additionalities monies). Ensure that commissioned services focus on extending services outside core hours in response to demand.	OP					Psychology pathways still need some work, but rest OK.	Operational/Operational subgroup - traffic light benchmark.doc
4	Key Action 14	Information accessible about national helplines to local services, service users & carers	Mar-06		LA/LHB	Standardise reference to CALL Helpline, on all answer machine messages across integrated partnership locations, undertake investigation of feasibility of linking CALL helpline database to other agency websites. CALL helpline to be invited to local planning groups, team meetings, etc.	I					Call Helpline on CPS forms and each page of directory. Some further work needs to be done re different uptake between the two counties	
4	Key Action 15	<i>This Key Action has been amalgamated with Key Action 21</i>					X						
5	Key Action 16	Local action plan developed in response to national action plan	Oct-06		LA/LHB	Local ongoing performance management of commissioned services will feed into commissioning cycle.	JSCP					Awaiting WAG Guidance prior to developing local response.	
5	Key Action 17(i)	National Public Health Service develop national mental health profile	Mar-06		NPHS	Local AMH NA will be available 2006. Identify national, regional & local priorities, to inform development of Joint Commissioning Strategy for C&D. Develop robust reporting mechanisms for commissioned services, eg, CR/HT.	EXT						
5	Key Action 17(ii)	Regional/Local gap analysis/whole system models/costed plans using all data in CPA	Mar-07		LA/LHB	Implement and monitor AiM project whole systems approach to AMH services.	JSCP					work in progress on undertaking local assessment of need, and gap analysis in AMH in C&D. This will be developed as part of the Commissioning Strategy.	
5	Key Action 18(i)	Local Strategic Mental Health Planning Groups set up in line with 'Stronger in Partnership'	Mar-06		LA/LHB	Develop clear and robust Joint Commissioning Strategy for AMH across C&D. Consult widely on strategy and validate via appropriate LHB's, LA's & NHS Trust Boards & committees. Review JSCP, and establish robust ToR, outlining membership, accountability, governance, information & communication. Validation of ToR via respective governing bodies, ie, LHB's & LA's.	JSCP						
5	Key Action 18(ii)	Option appraisal of regionally based mental health service commissioning	Oct-06		WAG		EXT						
5	Key Action 18(iii)	Issue of revised mental health commissioning guidance	Mar-07		WAG	Respond to WAG guidance on commissioning, including regional commissioning arrangements.	EXT						
5	Key Action 18(iv)	Local planning groups to be reviewed in line with commissioning guidance	Apr-07		??	Respond to WAG guidance on commissioning, including regional commissioning arrangements.	JSCP						
5	Key Action 19	Formally consider the use of Health Act flexibilities in service developments	Mar-06		LA/LHB	Health Act Flexibilities will be considered as a potential mechanism for joint working, eg, supporting JSCP and IBP role and functions. Further development on pooling budgets, eg, training, and integration of workforce strategies, will respond to local & national policy implementation guidance & new legislation.	JSCP					We will be considering the use of Flexibilities at the JSCSG Workshop in September, but this isn't in areas of service development.	
6	Key Action 20(i)	CMHTs to be based around Primary care groupings	Mar-07		LA/LHB		OP						Operational/Operational subgroup - traffic light benchmark.doc
6	Key Action 20(ii)	An appropriate range of Tier 1 services available in primary care	Mar-07		LHB	Continue to develop & support Primary Care Link worker service. Establish Primary Care Liaison Worker post (Denbighshire), and monitor with a view to extending into Conwy. Identify training needs and mechanisms within primary care & establish means to meet those needs.	JSCP					SAFF 15	
6	Key Action 20(iii)	Protocols developed to ensure appropriate liaison between primary and secondary care with care pathways in place	Mar-08		LHB	Implement & monitor revised cross boundary working policy, including transfers of care across boundaries.Ensure primary care link workers are integrated with CR/HT team pathways.	OP						Operational/Operational subgroup - traffic light benchmark.doc

Revised Adult Mental Health NSF for Wales

Key Actions

Std	Key Action	Description	Deadline	Status	Agency	Local Implementation Plan	Group	2007	2008	2009	2010	Commentary 2007	Hyperlink
6	Key Action 21(i)	New provision of inpatient facilities as per 'Designed for Life'	Dec-15	??	??		OP/SCEP						Operational/Operational subgroup - traffic light benchmark.doc
6	Key Action 21(ii)	Implementation of Tidal, Refocusing or similar model in inpatient units	Mar-06		LHB/TRUST	Continue to implement Recovery model and refocusing project, and evaluate. Development of Phase 2 CR/HT service will allow for re-configuration of inpatient (Ablett) services. (SCEP 4). Clarify pathways into NE & NW Wales Trust services.	OP						Operational/Operational subgroup - traffic light benchmark.doc
6	Key Action 21(iii)	Issue of policy Implementation Guidance on fit for purpose environments	Mar-07		WAG		EXT						
6	Key Action 21(iv)	Evaluation of the advantages of a national occupancy database for MH beds	Dec-07		WAG	Investigate opportunities to commission services from specialist/additional services in neighbouring trusts. Investigate opportunities for joint working with NWWales Trust at Hergest and Carreg Fawr Units (Conwy), following capital investment.	EXT						
6	Key Action 21(v)	Existing ward and community care environments are fit for purpose (dignity, privacy single sex etc)	Mar-08		LA/LHB/TRUST	(See Hiw Action Plan - 2006 - IPB).	OP					Progress against all actions achieved within the Hiw Action Plan, within agreed timescales. £00K Capital improvement programme currently being undertaken on Ablett Unit. Capital investment agreed for replacement inpatient facilities. Awaiting WAG guidance re Fit for Purpose Inpatient Environments. Implementation of shared IT system to support CPA - moved to 2008.	Operational/Operational subgroup - traffic light benchmark.doc
6	Key Action 22(i)	Fully multidisciplinary CMHTs working from common bases	Mar-06		LA/LHB/TRUST	Review inter-relationships between CMHT's and other areas of service to develop whole systems approach to CR/HT.	OP						
6	Key Action 22(ii)	Production of Policy Implementation Guidance on CMHT Functions	Oct-06		WAG		EXT						
6	Key Action 22(iii)	Use Policy Implementation Guidance [KA22(ii)] to review skill mix in CMHTs	Mar-07		LA/LHB/TRUST		OP						Operational/Operational subgroup - traffic light benchmark.doc
6	Key Action 22(iv)	CMHTs to establish liaison workers to specialist services	Mar-07		LA/LHB/TRUST		OP						Operational/Operational subgroup - traffic light benchmark.doc
6	Key Action 22(v)	Explicit joint management arrangements between health & social care services in place	Mar-07		LA/LHB/TRUST	Undertake workforce review.	OP					Joint management arrangements in place. Workforce Review will be undertaken to co-incide with MHAct implementation workforce planning 2008.	
6	Key Action 22(vi)	CMHTs to identify Primary Care Liaison workers	Apr-07		LA/LHB/TRUST		OP						Operational/Operational subgroup - traffic light benchmark.doc
6	Key Action 23(i)	CR/HT services established in line with SaFF target and Policy guidance	Mar-06		LA/LHB/TRUST	Team recruited to facilitate Phase 1 of C&D CR/HT service. Additional resources available to develop Carers' Support Worker posts. Monitor and evaluate Phase 1. Investigate range of options to progress Phase 2. Link to reconfiguration of inpatient services to release resources for investment in Phase 2. (SCEP 4).	JSCP					Agreement of model for subsequent Phases (1a and 2) will be moved to 2008 to facilitate further negotiation with Partnership re provision of service.	
6	Key Action 23(ii)	Adequate arrangements for emergency assessment under the mental health act 1983 inc. S12(2) cover	Mar-06		LA/LHB		OP						Operational/Operational subgroup - traffic light benchmark.doc
6	Key Action 24	Analysis of range of alternatives to admission, access to day care employment etc	Mar-07		LA/LHB		PLAN					Many reviews taken place	Operational/Operational subgroup - traffic light benchmark.doc
6	Key Action 25(i)	Timely access to specialist tertiary inpatient care	Mar-07		LA/LHB/TRUST/H CW	Investigate options for commissioning of Low/Medium secure services, across North Wales. Investigate options for commissioning PICU services across North Wales. (SCEP). Review access arrangements to Medium Secure services. Respond to WAG guidance on regional commissioning.	JSCP					Policies in place. Commissioning of Criminal Justice Service for North Wales - 2008.	
6	Key Action 25(ii)	Examine provision of inpatient mother and baby facilities, low secure environments & eating disorder services	Mar-07		LHB/HCW		JSCP					Arrangements ongoing for review of specialist services with partner agencies.	
6	Key Action 25(iii)	Arrangements in place to deliver effective liaison psychiatry services at DGHs	Mar-09		LHB/TRUST		OP					Arrangements in place for liaison psychiatry	Operational/Operational subgroup - traffic light benchmark.doc
6	Key Action 26(i)	A plan for the establishment of a range of psychological therapies in each area	Mar-07		LA/LHB	Establish baseline of current psychological therapies provision. Review & revise care pathway for psychological therapies.	JSCP					Baseline Review undertaken.	
6	Key Action 26(ii)	Structured counselling available in primary care	Mar-09		LA/LHB		JSCP					Link workers in all PC practices, many practices with own counsellors attached. Needs QOF intervention	
6	Key Action 26(iii)	Full range of psycho-social interventions available in secondary care	Mar-10		LA/LHB	Agree structure which supports delivery of psychological therapies within evidence based framework. Engage with North East & North West Wales to clarify commissioning arrangements.	OP						Operational/Operational subgroup - traffic light benchmark.doc
6	Key Action 27(i)	Issue of policy Implementation Guidance on comprehensive rehab services	Mar-07		WAG	Review and reconfigure rehabilitation services across C&D (Tan y Castell, Carreg Fawr). (SCEP 3). Review commissioning arrangements for rehabilitation services provided by independent sector. (SCEP 3).	EXT						

Revised Adult Mental Health NSF for Wales

Key Actions

Std	Key Action	Description	Deadline	Status	Agency	Local Implementation Plan	Group	2007	2008	2009	2010	Commentary 2007	Hyperlink
6	Key Action 27(ii)	Full range of community peripatetic and residential rehab services inc. access to Supportive Outreach	Mar-09		LA/LHB	Ensure integration with discharge protocols & Supporting People services. Protocols will be developed to ensure integration with WAG policy implementation guidance.	OP						
7	Key Action 28(i)	Identify adult wards to which children and adolescents may be admitted in exceptional circumstances	Mar-06		TRUST	Significant investment in CAMHS services across C&D.	OP						Operational/Operational subgroup - traffic light benchmark.doc
7	Key Action 28(ii)	Policies and protocols to manage any admissions in [KA 28(i) Children/adolescents]	Mar-06		TRUST	Review CAMHS interfaces across C&D.	OP						Operational/Operational subgroup - traffic light benchmark.doc
7	Key Action 28(iii)	All staff working on wards to which children may be admitted are police checked/trained	Mar-06		TRUST		OP						Operational/Operational subgroup - traffic light benchmark.doc
7	Key Action 29(i)	Full integration of CPA with UAP	Mar-07		LA/LHB	Ensure full compatibility with UA Process. Review CPA process to ensure it continues to reflect current need.	CPA					CPA Documentation & UAP Domains	
7	Key Action 29(ii)	Develop an IT system to support CPA	Mar-08		LA/LHB		CPA						
7	Key Action 30	Joint lead CPA officer who will produce an annual report on CPA	Mar-06		LA/LHB	CPA fully introduced & lead officer identified.	CPA						
7	Key Action 31(i)	annual risk management strategies and action plans are informed by CPA/untoward incidents and complaints	Mar-07		LA/LHB/TRUST		IGABUM						
7	Key Action 31(ii)	Development of cross agency health & social care risk management strategies and plans	Mar-08		LA/LHB/TRUST	Establish reporting mechanisms to evaluate complaints across Integrated Partnership.	IGABUM						
7	Key Action 32	Involvement of service users subject to CPA in Care plan & receives a copy etc....	Mar-06		LA/LHB/TRUST	Undertake CPA Audit.	CPA					CPA audit will be moved to 2008, due to staffing capacity to undertake review in 2007.	Section 117/CPA Registrar/Review Form
7	Key Action 33	Develop arrangements for consideration, implementation & audit of NICE guidelines/appraisals	Mar-06		LA/LHB/TRUST	Feedback collated results of NICE Clinical Guideline 28 in Primary Care to practices. Support audit of guidance by independent contractors.	OP					Managed via clinical governance audit group (C&D Trust).	Operational/Operational subgroup - traffic light benchmark.doc
7	Key Action 34(i)	Identification of service users physical health problems through application of unified assessment	Mar-07		LA/LHB/TRUST	CPA/UAP will highlight physical health issues.	CPA					CPA Referral/Admission & Assessment Form. UAP Domains, GP Direct Enhanced Service	
7	Key Action 34(ii)	In line with GMS contract a register of patients with a serious mental illness within each practice developed	Mar-07		LHB		JSCP					Further work to be done on ensuring accuracy and consistency in recording.	
7	Key Action 34(iii)	Regular reviews of physical health problems as per GMS contract	Mar-07		LHB	Monitor impact of new GMS contract.	JSCP					As above	
7	Key Action 35	<i>This Key Action has been amalgamated with Key Action 37</i>						X					
7	Key Action 36	Medicine Mgmt in place in Primary CT and CMHT; pharmacy advice available to support community service users	Mar-06		LHB/TRUST	Care pathway and treatment protocol jointly developed by LHB's and Trust. Develop shared protocol for Lithium treatment.	OP						Operational/Operational subgroup - traffic light benchmark.doc
7	Key Action 37	Protocols for dual diagnosis /transfer of care between agencies etc.....	Mar-07		LA/LHB/TRUST	Develop shared protocols and transitional arrangements. Undertake review of pathways. Dual diagnosis workers appointed across C&D. Provide training for key staff. Establish closer links with SMAT agenda.(Conwy SMAT has dedicated dual diagnosis worker)	OP					Needs more work through the partnership	Operational/Operational subgroup - traffic light benchmark.doc
7	Key Action 38(i)	Implementation of prison Mental Health pathway	Mar-07		LA/LHB	Integrate CPA with Altcourse, Style, Risley and Walton prison services.	CPA					CPA Pathway in development.	
7	Key Action 38(ii)	Establish Mentally Disordered Offenders operational planning groups	Mar-07		LA/LHB/POLICE		JSCP					Mental Health Police Forum leading on developing MDO planning group.	
7	Key Action 38(iii)	Effective court diversion arrangements in place	Mar-07		LA/LHB		JSCP					Needs further work to clarify position, liaison with police to be followed up.	
7	Key Action 39	Strategy to address the needs of children who are vulnerable as a consequence of parent/guardian MH problems	Mar-07		LA/LHB	Implement actions within Draft North Wales Multi-agency protocol for Looking at the Needs of Children when working with Families experiencing Severe Mental Disorder.	JSCP					Protocol for looking at the Needs of Children when working with families experiencing severe mental illness/disorder. NW Child Protection Forum.	
7	Key Action 40	<i>This Key action has been amalgamated into Key Action 37</i>						X					
7	Key Action 41(i)	Suicide Prevention Advice	Mar-06		WAG	Ensure local protocols integrate with WAG guidance, when issued.	EXT						
7	Key Action 41(ii)	Establish discharge and follow up protocols for primary & secondary services inc CRHT teams	Mar-07		TRUST	Continue to implement 7 day discharge protocols throughout partnership.	OP						Operational/Operational subgroup - traffic light benchmark.doc
7	Key Action 41(iii)	Suicide audit systems developed as part of untoward incident reporting systems	Mar-07		TRUST	Undertake serious incident review for all attempted suicides and sudden deaths. Utilisation of root cause analysis to undertake investigation and subsequent "lessons learnt" reviews. Ensure multi-agency input into root cause analysis procedures.	OP						
8	Key Action 42(i)	Policy implementation Guidance relating to standard 8	Mar-06		WAG		IGABUM					No guidance Issued	
8	Key Action 42(ii)	Planning for workforce implications of Mental Health Bill	Mar-07		LA/LHB/TRUST		IGABUM					as above	
8	Key Action 42(iii)	Mental Health workforce strategies & plans based on care group methodologies	Mar-06		LA/LHB		IGABUM					Awaiting guidance prior to developing local response.	
8	Key Action 42(iv)	Mental Health Workforce redesign programme to be completed	Mar-11		??		IGABUM					Awaiting guidance prior to developing local response.	

Revised Adult Mental Health NSF for Wales

Key Actions

Std	Key Action	Description	Deadline	Status	Agency	Local Implementation Plan	Group	2007	2008	2009	2010	Commentary 2007	Hyperlink
8	Key Action 42(v)	Evaluation of achievements against Std 8 carried out	Mar-12	??	??		IGABUM					Awaiting guidance prior to developing local response.	
8	Key Action 43(i)	Continuous Professional Development Strategies in place	Mar-06	??	PARTNERSHIP		OP						<a href="#">Operational\Operational subgroup - traffic light benchmark.doc</a>
8	Key Action 43(ii)	Detailed CPD Strategies in place (informed by the new Mental Health workforce Strategies and Plans)	Mar-08	??	PARTNERSHIP		OP					Awaiting guidance prior to developing local response.	<a href="#">Operational\Operational subgroup - traffic light benchmark.doc</a>
8	Key Action 44	Integrated Health and Social care processes in place	Mar-07	??	PARTNERSHIP		OP						<a href="#">Operational\Operational subgroup - traffic light benchmark.doc</a>

Std	Key Action	Description	Status	Agency	Group	Deadline
1	Key Action 02	Local & National programmes to tackle stigma & discrimination		LA/LHB/WAG	PLAN	Mar-09
1	Key Action 03	Implement local and national action to promote social inclusion		LA/LHB/WAG	PLAN	Mar-09
2	Key Action 07(i)	Include service user and carer/ reps on all relevant strategic planning groups		LA/LHB	PLAN	Mar-06
3	Key Action 09	A range of housing options with appropriate levels of support		LA	CADAN	Dec-09
3	Key Action 09a(i)	Peripatetic floating housing support in place under Supporting People assessment of need		LA	CADAN	Mar-06
3	Key Action 09a(ii)	Gap analysis in light of Audit Commission review of local supported housing need		LA/LHB	CADAN	Mar-07
3	Key Action 09a(iii)	Develop a strategic plan (?In reference to housing need)		LA	CADAN	Oct-07
3	Key Action 09a(iv)	Housing developments in response to local plan completed		LA	CADAN	Apr-10
3	Key Action 10(i)	Local Day Service and employment strategy, inc. social leisure/lifelong learning opportunities		LA/LHB	PLAN	Mar-07
6	Key Action 24	Analysis of range of alternatives to admission, access to day care employment etc		LA/LHB	PLAN	Mar-07

**Groups**


Joint Strategic Commissioning Partnership  
Integrated Governance And Business Unit Meeting  
Denbighshire Planning Group  
Conwy MAP Group  
Conwy & Denbighshire Accommodation Network  
Information Sub Group  
Operational Issues Sub Group  
C P A / U A sub Group

**Acronym**

JSCP  
IGABUM  
PLAN  
PLAN  
CADAN  
I  
OP  
CPA/UA

**Status (Traffic Light)**

Action considered completed satisfactorily  
Progress underway/being developed  
No or little progress  
Action required in subsequent years.



**Deadline**

NSF Deadline expired  
NSF Deadline expires this financial year



**Version**

This document version printed on 05/02/2008 14:03